
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/09/2012

ESTIMATE SUMMARY 12:59:56

CONTID: C17537         ESTIMATE NO: 0010 PROG 2005

PCN: 17537-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGES OVER SAND CREEK PERCENT TIME:

PROJECT NO: FBR0704-220                   

I-70 BRIDGES OVER SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 04/30/2012 DATE TIME STARTED 07/29/2011

9002 N. MOORE RD. DATE LET 04/28/2011 DATE WORK BEGAN 07/29/2011

 DATE AWARDED 05/12/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/24/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 07/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,379,611.03 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,996,860.67 NON-PARTICIPATING 815,486.48

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -430,959.51

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.37

CALENDAR DAYS

CALENDAR DAYS

61.00%

3,658,110.56

815,486.48

384,526.97

384,526.97

$

$

$

$

40,774.48

5,680,725.99

5,721,500.47

304,848.28

6,026,348.75

-119,952.91

0.00

5,906,395.84

0.00

AMOUNT DUE 5,906,395.84 384,526.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 384,526.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

207.5 TIME ALLOW: 255

ORIG TIME ALLOW: 255
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 6.000

0.000

201-00001  
 

6.000

ACRE

1,712.55000 10,275.306.000

0.00

0010 Removal of Tree 20.000

0.000

202-00010  
 

33.000

EACH

113.31000 2,266.2020.000

0.00

0015 Removal of Inlet 1.000

2.000

202-00019  
 

3.000

EACH

413.38000 1,240.143.000

826.76

0020 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

2.000

EACH

293.57000 587.142.000

0.00

0025 Removal of Pipe 150.400

0.000

202-00035  
 

150.400

LF  

12.43000 1,869.47150.400

0.00

0030 Removal of End Section 4.000

0.000

202-00037  
 

5.000

EACH

80.47000 321.884.000

0.00

0035 Removal of Delineator 22.000

0.000

202-00090  
 

22.000

EACH

5.97000 131.3422.000

0.00

0040 Removal of Wall 276.000

0.000

202-00155  
 

276.000

LF  

33.95000 9,370.20276.000

0.00

0045 Removal of Median Cover 425.000

0.000

202-00195  
 

425.000

SY  

2.71000 1,151.75425.000

0.00

0050 Removal of Curb and Gutter 951.000

400.000

202-00203  
 

2,108.000

LF  

1.96000 2,647.961,351.000

784.00

0055 Removal of Concrete Pavement 1,731.000

1,214.000

202-00212  
 

3,557.000

SY  

2.97000 8,746.652,945.000

3,605.58
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Asphalt Mat 5,365.000

455.000

202-00220  
 

6,806.000

SY  

4.34000 25,258.805,820.000

1,974.70

0065 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

16,430.000

SY  

2.18000 0.000.000

0.00

0070 *Removal of Pavement Marking 3,634.600

0.000

202-00250  
 

3,893.000

SF  

2.01000 7,305.553,634.600

0.00

0075 *Removal of Light Standard Foundation 8.000

4.000

202-00705  
 

18.000

EACH

85.03000 1,020.3612.000

340.12

0080 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

3,266.14000 3,266.141.000

0.00

0085 Removal of Ground Sign 1.000

0.000

202-00810  
 

1.000

EACH

81.70000 81.701.000

0.00

0090 *Removal of Pull Box 0.000

6.000

202-00827  
 

12.000

EACH

52.81000 316.866.000

316.86

0095 Removal of Fence 50.000

0.000

202-01000  
 

50.000

LF  

1.88000 94.0050.000

0.00

0100 *Removal of Guardrail Type 3 839.000

0.000

202-01130  
 

1,608.000

LF  

2.11000 1,770.29839.000

0.00

0105 Removal of Guardrail Type 7 1,882.000

0.000

202-01170  
 

1,882.000

LF  

4.98000 9,372.361,882.000

0.00

0110 *Removal of End Anchorage 2.000

0.000

202-01300  
 

3.000

EACH

168.98000 337.962.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Embankment Material (Complete In Place) 26,343.500

548.000

203-00060  
 

28,644.000

CY  

9.40000 252,780.1026,891.500

5,151.20

0120 Muck Excavation 744.000

225.000

203-00100  
 

1,000.000

CY  

6.31000 6,114.39969.000

1,419.75

0125 Blading 33.000

0.000

203-01500  
 

160.000

HOUR

118.10000 3,897.3033.000

0.00

0130 Dozing 42.000

0.000

203-01550  
 

160.000

HOUR

139.10000 5,842.2042.000

0.00

0135 *Potholing 12.000

6.500

203-01597  
 

40.000

HOUR

250.60000 4,636.1018.500

1,628.90

0140 Sweeping (With Pickup Broom) 429.000

64.000

203-01622  
 

493.000

HOUR

158.42000 78,101.06493.000

10,138.88

0145 Structure Excavation 422.500

201.500

206-00000  
 

1,293.000

CY  

11.00000 6,864.00624.000

2,216.50

0150 Filter Material (Class A) 370.800

0.000

206-00510  
 

384.000

CY  

38.45000 14,257.26370.800

0.00

0155 Topsoil 805.000

460.000

207-00205  
 

2,300.000

CY  

12.52000 15,837.801,265.000

5,759.20

0160 *Erosion Log (12 Inch) 3,130.000

480.000

208-00002  
 

4,800.000

LF  

4.75000 17,147.503,610.000

2,280.00

0165 *Erosion Log (20 Inch) 576.000

0.000

208-00009  
 

770.000

LF  

6.86000 3,951.36576.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Silt Fence 5,028.000

1,245.000

208-00020  
 

6,273.000

LF  

0.95000 5,959.356,273.000

1,182.75

0175 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

1,120.000

LF  

1.85000 0.000.000

0.00

0180 *Gravel Bag 248.000

0.000

208-00034  
 

248.000

LF  

3.70000 917.60248.000

0.00

0185 *Concrete Washout Structure 2.000

0.000

208-00045  
 

6.000

EACH

1,003.32000 2,006.642.000

0.00

0190 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

13.000

EACH

158.42000 0.000.000

0.00

0195 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6.000

EACH

1,372.97000 8,237.826.000

0.00

0200 *Removal and Disposal of Sediment (Labor) 131.000

41.000

208-00103  
 

172.000

HOUR

31.68000 5,448.96172.000

1,298.88

0205 *Removal and Disposal of Sediment (Equipment) 22.000

10.000

208-00105  
 

160.000

HOUR

68.65000 2,196.8032.000

686.50

0210 *Erosion Control Supervisor 173.000

22.000

208-00206  
 

390.000

DAY 

105.61000 20,593.95195.000

2,323.42

0215 Water (Landscaping) 0.000

0.000

209-00100  
 

36.000

MGAL

137.30000 0.000.000

0.00

0220 *Time-Released Water Product 0.000

0.000

209-00200  
 

1,452.000

EACH

4.17000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Reset Ground Sign 4.000

0.000

210-00810  
 

7.000

EACH

200.03000 800.124.000

0.00

0230 Reset Sign Panel 2.000

0.000

210-00815  
 

2.000

EACH

108.16000 216.322.000

0.00

0235 Relay Riprap 0.000

0.000

210-02900  
 

476.000

CY  

29.19000 0.000.000

0.00

0240 Modify Manhole 1.000

0.000

210-04015  
 

1.000

EACH

6,965.92000 6,965.921.000

0.00

0245 *Seeding (Native) 2.980

0.500

212-00006  
 

13.000

ACRE

686.48000 2,388.953.480

343.24

0250 *Soil Conditioning 2.980

0.500

212-00032  
 

13.000

ACRE

2,112.26000 7,350.663.480

1,056.13

0255 *Mulching (Weed Free Hay) 1.120

0.000

213-00002  
 

13.000

ACRE

633.68000 709.721.120

0.00

0260 *Mulch Tackifier 200.000

0.000

213-00061  
 

1,340.000

LB  

2.38000 476.00200.000

0.00

0265 *Soil Binder 3.000

1.000

213-00100  
 

13.000

ACRE

792.10000 3,168.404.000

792.10

0270 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,280.64000 0.000.000

0.00

0275 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

33.000

EACH

422.45000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Soil Retention Blanket (Biodegradable Straw/Coconut) 9,943.400

2,420.000

216-00042  
 

19,160.000

SY  

1.48000 18,297.8312,363.400

3,581.60

0285 *Herbicide Treatment 167.500

0.000

217-00020  
 

300.000

HOUR

78.15000 13,090.13167.500

0.00

0290 *Wildlife Biologist 26.500

0.000

240-00000  
 

26.500

HOUR

52.81000 1,399.4726.500

0.00

0295 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

4,752.58000 4,752.581.000

0.00

0300 *Aggregate Base Course (Class 6) 5,377.670

0.000

304-06000  
 

8,204.000

TON 

13.72000 73,781.635,377.670

0.00

0305 *Hot Mix Asphalt (Patching) (Asphalt) 509.530

0.000

403-00720  
 

509.530

TON 

175.32000 89,330.80509.530

0.00

0310 *Emergency Pothole Repair 3.540

0.000

403-00800  
 

20.000

TON 

408.47000 1,445.983.540

0.00

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

4,488.000

TON 

91.88000 0.000.000

0.00

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,519.160

0.000

403-33841  
 

10,027.000

TON 

50.00000 375,958.007,519.160

0.00

0325 *Emulsified Asphalt (Slow-Setting) 1,712.000

0.000

411-10255  
 

3,446.000

GAL 

3.70000 6,334.401,712.000

0.00

0330 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

932.000

GAL 

3.70000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Geotextile (Erosion Control) (Class 1) 842.500

0.000

420-00102  
 

1,254.000

SY  

2.63000 2,215.78842.500

0.00

0340 Geotextile (Drainage) (Class 1) 1,112.500

307.500

420-00112  
 

2,840.000

SY  

2.10000 2,982.001,420.000

645.75

0345 Media Filter Drain (MFD) mix (Type 1) 134.000

0.000

420-00400  
 

328.000

CY  

105.61000 14,151.74134.000

0.00

0350 *Drilled Caisson (48 Inch) 49.000

0.000

503-00048  
 

49.000

LF  

310.73000 15,225.7749.000

0.00

0355 Riprap (9 Inch) 109.000

0.000

506-00209  
 

318.000

CY  

71.83000 7,829.47109.000

0.00

0360 Riprap (12 Inch) 0.000

0.000

506-00212  
 

334.000

CY  

77.37000 0.000.000

0.00

0365 Riprap (18 Inch) 616.000

476.500

506-00218  
 

1,847.000

CY  

64.36000 70,313.301,092.500

30,667.54

0370 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,051.500

0.000

603-01185  
 

1,331.000

LF  

33.80000 35,540.701,051.500

0.00

0375 24 Inch Reinforced Concrete Pipe (Complete In Place) 104.000

0.000

603-01245  
 

146.000

LF  

91.88000 9,555.52104.000

0.00

0380 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 303.000

0.000

603-02185  
 

303.000

LF  

67.59000 20,479.77303.000

0.00

0385 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

2.000

EACH

1,953.84000 1,953.841.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

4.000

EACH

1,584.19000 4,752.573.000

0.00

0395 *Vane Grate Inlet (Double) (5 Foot) 5.000

0.000

604-26005  
 

8.000

EACH

3,700.29000 18,501.455.000

0.00

0400 *Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

3.000

EACH

4,964.48000 9,928.962.000

0.00

0405 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

5.000

EACH

2,963.29000 8,889.873.000

0.00

0410 4 Inch Non-Perforated Pipe Underdrain 250.400

0.000

605-00004  
 

282.000

LF  

11.33000 2,837.03250.400

0.00

0415 4 Inch Perforated Pipe Underdrain 305.900

0.000

605-00040  
 

344.000

LF  

8.13000 2,486.97305.900

0.00

0420 8 Inch Pipe Underdrain 56.600

0.000

605-83580  
 

132.000

LF  

15.84000 896.5456.600

0.00

0425 *Guardrail Type 3 (6-3 Post Spacing) 0.000

369.000

606-00301  
 

1,207.000

LF  

13.68000 5,047.92369.000

5,047.92

0425 MATERIAL ALLOWANCE Guardrail 1,207.000

-369.000LF  

5.43000 4,550.34838.000

-2,003.67

0430 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,540.000

LF  

49.55000 0.000.000

0.00

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

380.000

LF  

64.99000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

723.45000 0.000.000

0.00

0440 MATERIAL ALLOWANCE 3D Anchor 1.000

0.000EACH

442.00000 442.001.000

0.00

0445 *Transition Type 3G 1.000

1.000

606-01370  
 

4.000

EACH

1,124.78000 2,249.562.000

1,124.78

0445 MATERIAL ALLOWANCE 3G Anchor 3.000

-1.000EACH

408.00000 816.002.000

-408.00

0450 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

654.80000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 3H Anchor 1.000

0.000EACH

308.00000 308.001.000

0.00

0455 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

3.000

EACH

1,504.98000 1,504.981.000

1,504.98

0455 MATERIAL ALLOWANCE Flared End Anchor 3.000

-1.000EACH

1,135.00000 2,270.002.000

-1,135.00

0460 *Fence (Plastic) 1,847.000

0.000

607-11525  
 

2,390.000

LF  

2.38000 4,395.861,847.000

0.00

0465 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,124.000

LF  

7.39000 0.000.000

0.00

0470 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

11.000

EACH

29.57000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0475 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

11.000

EACH

31.68000 0.000.000

0.00

0480 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

7.000

EACH

33.80000 0.000.000

0.00

0485 *1 Inch Electrical Conduit (Plastic) 201.000

0.000

613-01100  
 

250.000

LF  

10.56000 2,122.56201.000

0.00

0490 *2 Inch Electrical Conduit (Plastic) 711.000

660.000

613-01200  
 

3,080.000

LF  

10.56000 14,477.761,371.000

6,969.60

0490 MATERIAL ALLOWANCE 2" Electrical Conduit (Plastic) 1,634.997

-660.001LF  

1.48377 1,446.67974.996

-979.29

0495 *3 Inch Electrical Conduit (Plastic) 24.000

0.000

613-01300  
 

1,420.000

LF  

12.67000 304.0824.000

0.00

0500 *Wiring 0.400

0.000

613-10000  
 

1.000

L S 

15,841.92000 6,336.770.400

0.00

0505 *Luminaire (Special) 0.000

0.000

613-16000  
 

4.000

EACH

1,901.03000 0.000.000

0.00

0505 MATERIAL ALLOWANCE Luminaire (Special) 4.000

0.000EACH

925.05000 3,700.204.000

0.00

0505 MATERIAL ALLOWANCE Luminaire (Spec) 0.000

4.000EACH

290.00000 1,160.004.000

1,160.00

0510 *Light Standard Metal (35 Foot) 3.000

0.000

613-34350  
 

9.000

EACH

2,534.71000 7,604.133.000

0.00
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PCN: 17537-BID    ESTIMATE RUN

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0510 MATERIAL ALLOWANCE 35 Foot Light Standard 6.000

0.000EACH

2,154.50350 12,927.026.000

0.00

0515 *Light Standard Metal (40 Foot) 4.000

0.000

613-34400  
 

13.000

EACH

2,957.16000 11,828.644.000

0.00

0515 MATERIAL ALLOWANCE 40 Foot Light Standard 9.000

0.000EACH

2,513.58600 22,622.279.000

0.00

0520 *Light Standard Foundation 6.000

3.000

613-40010  
 

18.000

EACH

739.29000 6,653.619.000

2,217.87

0520 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

333.65500 0.000.000

0.00

0520 MATERIAL ALLOWANCE Light Standard Foundation 3.000

-3.000EACH

333.65500 0.000.000

-1,000.97

0525 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

2.000

EACH

1,584.19000 0.000.000

0.00

0530 *Luminaire High Pressure Sodium (250 Watt) 3.000

0.000

613-70250  
 

9.000

EACH

316.84000 950.523.000

0.00

0535 *Luminaire High Pressure Sodium (400 Watt) 4.000

0.000

613-70400  
 

13.000

EACH

316.84000 1,267.364.000

0.00

0540 Sign Panel (Class II) 0.000

0.000

614-00012  
 

50.000

SF  

18.78000 0.000.000

0.00

0545 Sign Panel (Class III) 0.000

0.000

614-00013  
 

420.000

SF  

25.60000 0.000.000

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Steel Sign Post (W 6x15) 54.000

0.000

614-00615  
 

54.000

LF  

44.79000 2,418.6654.000

0.00

0555 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

7.000

EACH

223.72000 447.442.000

0.00

0560 Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

2.000

EACH

1,408.55000 2,817.102.000

0.00

0565 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

2.000

EACH

33,796.10000 67,592.202.000

0.00

0570 Embankment Protector Type 5 0.000

0.000

615-00050  
 

1.000

EACH

1,056.13000 0.000.000

0.00

0575 *Detour Pavement 848.000

0.000

621-00450  
 

848.000

SY  

45.40000 38,499.20848.000

0.00

0580 *Construction Surveying 0.600

0.100

625-00000  
 

1.000

L S 

30,099.65000 21,069.760.700

3,009.97

0585 *Construction Surveying (Hourly) 18.000

0.000

625-00001  
 

100.000

HOUR

100.33000 1,805.9418.000

0.00

0590 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

620,000.00000 620,000.001.000

0.00

0595 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

15,841.92000 7,920.960.500

0.00

0600 *Pavement Marking Paint 167.810

0.000

627-00001  
 

167.810

GAL 

32.74000 5,494.10167.810

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0605 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

64.000

GAL 

126.74000 0.000.000

0.00

0610 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

6,321.000

SF  

10.30000 0.000.000

0.00

0615 *Flagging 1,666.000

416.000

630-00000  
 

5,000.000

HOUR

22.18000 46,178.762,082.000

9,226.88

0620 *Uniformed Traffic Control 858.500

54.500

630-00003  
 

1,500.000

HOUR

50.69000 46,279.97913.000

2,762.61

0625 *Traffic Control Inspection 93.000

9.000

630-00007  
 

175.000

DAY 

79.21000 8,079.42102.000

712.89

0630 *Traffic Control Management 153.000

21.000

630-00012  
 

350.000

DAY 

422.45000 73,506.30174.000

8,871.45

0635 *Traffic Control Vehicle 379.750

25.250

630-00025  
 

1,500.000

HOUR

10.56000 4,276.80405.000

266.64

0640 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

792.10000 2,376.303.000

0.00

0645 *Barricade (Type 3 M-D) (Temporary) 2.500

0.000

630-80338  
 

5.000

EACH

105.61000 264.022.500

0.00

0650 *Construction Traffic Sign (Panel Size A) 8.500

0.000

630-80341  
 

18.000

EACH

68.65000 583.538.500

0.00

0655 *Construction Traffic Sign (Panel Size B) 27.500

0.000

630-80342  
 

55.000

EACH

68.65000 1,887.8827.500

0.00
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PCN: 17537-BID    ESTIMATE RUN 05/09/2012

PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0660 *Construction Traffic Sign (Panel Size C) 1.000

0.000

630-80343  
 

8.000

EACH

68.65000 68.651.000

0.00

0665 *Construction Traffic Sign (Special) 36.250

0.000

630-80344  
 

72.500

SF  

26.40000 957.0036.250

0.00

0670 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

7,392.90000 14,785.802.000

0.00

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

0.000

630-80358  
 

8.000

EACH

1,056.13000 3,696.463.500

0.00

0680 *Drum Channelizing Device 27.000

0.000

630-80360  
 

123.000

EACH

31.68000 855.3627.000

0.00

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

4.000

EACH

79.21000 0.000.000

0.00

0690 Concrete Barrier (Temporary) 2,477.500

0.000

630-80370  
 

6,285.000

LF  

17.35000 42,984.632,477.500

0.00

0695 *Traffic Cone 250.000

0.000

630-80380  
 

500.000

EACH

5.28000 1,320.00250.000

0.00

0700 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

3,696.45000 3,696.451.000

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

26,403.20000 26,403.201.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00
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PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0715 F/A Partnering 191.250

0.000

700-70011  
 

5,000.000

F A 

1.00000 191.25191.250

0.00

0720 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

24,900.000

F A 

1.00000 0.000.000

0.00

0725 F/A Fuel Cost Adjustment -1,036.640

0.000

700-70016  
 

127,300.000

F A 

1.00000 -1,036.64-1,036.640

0.00

0730 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

18,300.000

F A 

1.00000 0.000.000

0.00

0735 F/A Asphalt Cement Cost Adjustment -9,433.880

0.000

700-70019  
 

127,500.000

F A 

1.00000 -9,433.88-9,433.880

0.00

0740 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,720.000

HOUR

1.00000 0.000.000

0.00

0745 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,120.000

F A 

1.00000 0.000.000

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0755 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Early Completion of Work Incentive 0.000

0.000

700-70035  
 

280,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A Adjust Utilities for Adesta Impacts 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0770 F/A Furnish & Install Electrical Service Xcel Energy 27,488.370

0.000

700-70082  
 

35,000.000

F A 

1.00000 27,488.3727,488.370

0.00

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0780 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0930 Added Item (Lump Sum)/ Nondestructive Evaluation of 
Caisson MCR

1.000

0.000

900-00014  
 

1.000

L S 

693.00000 693.001.000

0.00

0935 4 In Elec Cond (P) CMO #3 625.000

42.000

613-01400  
 

667.000

LF  

23.99000 16,001.33667.000

1,007.58

0940 Str Bkfl (Flow-Fill) 94.000

0.000

206-00065  
 

94.000

CY  

62.00000 5,828.0094.000

0.00

CAT 2,578,214.01117,376.605,422,716.51CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES E-17-AER 

0785 Removal of Bridge 2.000

0.000

202-00400  
 

2.000

EACH

51,979.10000 103,958.202.000

0.00

0790 Structure Excavation 3,879.000

0.000

206-00000  
 

5,172.000

CY  

11.00000 42,669.003,879.000

0.00

0795 *Structure Backfill (Class 1) 2,145.000

643.000

206-00100  
 

2,788.000

CY  

21.89000 61,029.322,788.000

14,075.27

0800 Structure Backfill (Class 2) 452.000

0.000

206-00200  
 

1,355.000

CY  

8.65000 3,909.80452.000

0.00
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NO.
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0350 STRUCTURES E-17-AER 

0805 Mechanical Reinforcement of Soil 2,145.000

434.000

206-00360  
 

2,579.000

CY  

14.40000 37,137.602,579.000

6,249.60

0810 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

9,026.16000 9,026.161.000

0.00

0815 Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

9,026.16000 9,026.161.000

0.00

0820 *Stone Matrix Asphalt (Fibers)(Asphalt) 305.210

0.000

403-09221  
 

1,138.000

TON 

91.88000 28,042.69305.210

0.00

0825 Pile Tip 36.000

10.000

502-00460  
 

46.000

EACH

168.99000 7,773.5446.000

1,689.90

0830 Steel Piling (HP 12x74) 1,416.000

236.000

502-11274  
 

1,652.000

LF  

53.48000 88,348.961,652.000

12,621.28

0835 *Drilled Caisson (54 Inch) 493.000

48.000

503-00054  
 

541.000

LF  

309.31000 167,336.71541.000

14,846.88

0840 *Waterproofing (Membrane) 1,796.000

0.000

515-00120  
 

6,561.000

SY  

12.58000 22,593.681,796.000

0.00

0845 Bridge Expansion Device (0-4 Inch) 228.000

0.000

518-01004  
 

343.000

LF  

173.37000 39,528.36228.000

0.00

0850 *Concrete Class D (Bridge) 1,446.270

152.780

601-03040  
 

2,404.000

CY  

463.01000 740,376.141,599.050

70,738.67

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00
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REF
NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000CY  

393.56000 0.000.000

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 453.080

-152.780CY  

393.56000 118,186.07300.300

-60,128.10

0850 MATERIAL ALLOWANCE Concrete Deck Panels 193.850

0.000CY  

393.56000 76,291.61193.850

0.00

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

152.780CY  

393.56000 60,128.10152.780

60,128.10

0855 Concrete Class D (Wall) 22.000

0.000

601-03050  
 

22.000

CY  

614.66000 13,522.5222.000

0.00

0860 *Structural Concrete Stain 0.000

1,006.000

601-40400  
 

2,689.000

SY  

8.55000 8,601.301,006.000

8,601.30

0865 *Reinforcing Steel 24,406.000

14,744.400

602-00000  
 

42,365.000

LB  

0.77000 30,145.8139,150.400

11,353.19
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PROJECT: FBR0704-220                   ESTIMATE NO: 0010

REF
NO.
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NO.

ITEM
DESCRIPTION
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:59:56

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0870 *Reinforcing Steel (Epoxy Coated) 367,947.000

16,556.000

602-00020  
 

580,592.000

LB  

0.82000 315,292.46384,503.000

13,575.92

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000LB  

0.69700 0.000.000

0.00

0875 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

1.000

EACH

4,528.03000 4,528.031.000

0.00

0880 *Vane Grate Inlet Special (Double) (10 Foot) 1.000

1.000

604-26011  
 

2.000

EACH

6,605.94000 13,211.882.000

6,605.94

0885 *Bridge Rail Type 7 432.000

0.000

606-10700  
 

831.000

LF  

59.31000 25,621.92432.000

0.00

0890 *Bridge Rail Type 7 (Special) 373.000

0.000

606-10705  
 

373.000

LF  

88.90000 33,159.70373.000

0.00

0895 *1 Inch Electrical Conduit 432.000

0.000

613-00100  
 

745.000

LF  

8.45000 3,650.40432.000

0.00

0900 *2 Inch Electrical Conduit 864.000

0.000

613-00200  
 

1,490.000

LF  

8.45000 7,300.80864.000

0.00

0905 *3 Inch Electrical Conduit 432.000

0.000

613-00300  
 

745.000

LF  

9.51000 4,108.32432.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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CUMULATIVE
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CAT NO0350 STRUCTURES E-17-AER 

0910 *Precast Concrete U Girder (U72)(Pre-Tensioned) 1,974.000

1,317.000

618-10072  
 

3,291.000

LF  

405.00000 1,332,855.003,291.000

533,385.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000LF  

344.25000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000LF  

324.06000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder (U-72) 0.000

0.000LF  

324.06000 0.000.000

0.00

0910 MATERIAL ALLOWANCE U Girder (U-72) 1,316.400

-1,316.400LF  

324.06000 0.000.000

-426,592.58

CAT 3,407,360.24267,150.373,916,120.05CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0915 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,232.14000 21,232.141.000

0.00

0920 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,162.73000 16,162.731.000

0.00

0925 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,689.80000 3,379.602.000

0.00

CAT 40,774.470.0040,774.47CURRENT AMT0450 $ $ $

$ 6,026,348.72384,526.97$9,379,611.03$CURRENT AMTPROJECT TOTAL


